CAG Technical Committee Update — 2/2/16

EPA actions peﬁormed in 2015 and continuing in 2016:

1.

Phase 1D Investigation — The PRPs under EPA oversight completed the Phase 1D fieldwork in
the fall of 2015. The evaluation of validated data from this fieldwork allowed EPA to determine
the extent of RiM in Operable Unit 1, which was a significant element necessary to complete the
Isolation Barrier alignment determination. EPA completed our review of the draft
Comprehensive Phase 1 investigation report and sent comments to PRPs on 1/28/16. Next
Action: PRPs have until 2/11/16 to provide EPA with a revised document. Once EPA approves
the document, it will be publicly released. In addition, EPA will provide extent of RIM figures
that revises OU1, Area 1 boundary.

Isolation Barrier (1B) Determination — At the end of 2015, EPA announced its decision to require
the installation of an Isolation Barrier, along with other engineering measures, to ensure RIM
remains separated from the SSE currently occurring in the Bridgeton Landfill. EPA Region 7 made
this decision with technical support from our Office of Research and Development, the US Army
Corps of Engineers and in consultation with the state MDNR/DHSS throughout the fall and
winter of 2015. Next Actions: EPA is negotiating the technical and legal details with the PRPs to
perform this work pursuant to an enforceable schedule.

OU1 RI/FS Administrative Order on Consent - Scope of Work (AOC-SOW) madification - EPA
negotiated and finalized a modified SOW with the PRPs on 12/9/15. The SOW modification
provides EPA with an enforceable schedule that ensures all work needed to propose its final
remedy decision occurs by the end of this year. Next Actions: Accordingly, PRPs will deliver a
Remedial Investigation Addendum (RI) and subsequent Final Feasibility Study (FFS) for EPA’s
review and approval this fall. Once the FFS is approved, EPA will finalize our evaluation of the
2008 remedy decision and issue its draft decision for public review and comment.

OU1 Surface Fire Unilateral Administrative Order (UAO) for Removal Acton — EPA OSCs
responded on October 24 and 25, 2015 to a surface fire which occurred at the perimeter of the
Bridgeton Landfill and coordinated with local first responders and MDNR. Activities are
documented in EPA’s Emergency ReSp_onse Activity Report, dated December 7, 2015. EPA
subsequently issued a UAO on December 9, 2015, for a time-critical removal action. The UAO
requires the PRPs to: 1) implement various engineering measures to mitigate the risk of a
surface fire within the boundary of the West Lake Landfill site coming in contact with RIM at or
near the surface, and 2) develop an incident management plan (IMP) that will be used to
coordinate with local emergency responders. Next Actions: PRPs provided EPA with a draft work
plan and supporting documents for construction of a non-combustible cover (NCC) and
framework for development of the OU1 IMP. EPA is currently reviewing these documents and
anticipates work to begin on the NCC in February with completion of fieldwork by énd of spring.
A final report will be subsequently submitted by the PRPs for EPA review and once approved
made available to the public.

MDNR Field Screening Activities - MDNR personnel, with support from EPA, performed field
screening actions around the West Lake Landfill. An interim report describing these field

O\ 40505741 5'
VllllllIIIIIIIISIIIIM||!|!J|l|”|||||l||l”INIl!

uperfund

oY kb



activities and preliminary results from the November 4-6, 2015 Radiological Survey and
Sampling has been made publicly available. The interim report identifies screening results of
interest in the general area of what is referred to as the Buffer Zone. The Buffer Zone was
previously identified by EPA as part of the West Lake Landfill Superfund site. The 2008 Record
of Decision required further action to be taken in those locations and EPA expects to include
appropriate actions for this area in its final remedy decision. Based on EPA’s evaluation of all of
the site related data to date, including the screening level data from the Buffer Zone provided
by MDNR, the agency does not believe there is an unacceptable risk to outdoor workers in this
a_r!e'a. EPA and the State have visited the trucking company officials and the PRPs to review this
- interim information. Next Actions: EPA will coordinate with MDNR as they prepare their final
report, and we are also evaluating whether portions of the Buffer Zone will be addressed as part
of the work being performed under the Surface Fire Prevention Removal Order.

Surface flooding response, December 28, 2015 — EPA R7 RPM, National spill line and MDRN spill

line received notice from the public of surface water discharging from the site ifito the drainage
ditch along St. Charles Rock Road. EPA contacted MDNR personnel who responded with an OSC
and coordinated with Republic Services to inspect the incident. EPA also remained in
communication with MDNR throughout the response. The MDNR collected confirmation runoff
samples. The responding state OSC atiributedlthe discharge to a prolonged high precipitation
event, which overloaded the Bridgeton Landfill controls resulting in a release of surface water
into and across the adjacent OU1 Area 1 (southeast corner). This part of OU1 does not contain
RIM. Next Action: EPA is developing a sampling plan and Quality Assurance Project Plan (QAPP)
for collection of sediment samples within and adjacent to OU1 for analysis for radionuclides.

Groundwater Investigations (new Operable Unit) — As previously stated, EPA intends to
investigate and address groundwater under a new Operable Unit (OU3). In late 2015 and
January 2016, EPA had multiple discussions with the State of Missouri about future groundwater
work. Next Actions: EPA with technical support from the US Geological Survey is developing the
scope of additional groundwater investigations to fully characterize nature and extent of
contamination related to the site. o

Pb 210 Item - Article published in December 2015 Journal of Environmental Radioactivity, Titled
“Tracking legacy radionuclides in St. Louis, Missouri, via unsupported 21°Pb” by M. Laltofen; et al,
is under coordinated review by EPA Region 7, EPA ORD, USACE, USGS, ATSDR and MDNR/DHSS.
EPA will share the results of that review once it is complete.

Dialogue Framework - After consulting with other experts we have decided to establish an
independent Community Dialogue Framework where participants from across the community,
key stakeholders and EPA can share perspectives on the West Lake Landfill Superfund Site.

The long-term objective is to offer a forum for communication and understénding of the various
activities underway at the West Lake Landfill that will protect the public from the radiologically- -
impacted material located at the site. '



10.

EPA has contracted with neutral facilitator Cindy Cook of Adamant Accord to develop this forum
in a collaborative way with the community.

Pyrolysis Study - A QAPP has been approved to collect and analyze samples to test the radon
emanation of RIM from West Lake Landfill, OU1, Area 1 and Area 2. A total of six samples were
collected for this portion of the study and are currently being analyzed at Southwest Research
Institute in San Antonio, TX. These samples will be utilized to provide up to 54 individual
measurements of radon emanation at various testing parameters.





